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Green Line Extension Project
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Welcome & Introduction

ü Terry McCarthy, GLX ïMBTA

Construction Update

ü John West, GLXC

Agenda
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When:  Wednesday, Jan. 30, 2019 - 6:30 ï8:30 p.m. 

Where: East Somerville Community School Cafeteria

Why:  To provide information about station design, upcoming traffic 
detours and details on the Community Path

GLX Project Open House 
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GLX-C Construction Update
John West 
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Other recipients include: Bill Lee, Mike Murphy, Jim Sestito, Todd Melvin, Scott Barrus,
Dave Andrade, Sean Anderson, Nick Nicholson, Jay Lambert & Byron Lemus  

Wayne GreigKathie Deschene
Paul DeRaleau

Safety

ïSafety Recognition at All Hands Meeting on Dec. 19 

Project Status
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3rd Avenue 

ïDemolition to start 

following utility isolation

ïIsolating water has 

been challenge

ïStart date now mid to 

late January 

ïDebris to be segregated 

& recycled

Demolition Update

Project Status



7
GLX Community Working Group
Monthly Meeting
January 8, 2019

Homans Building  

ÅHazardous materials abatement complete 

ÅUtility isolation confirmed complete 
(except for cable)  

ÅDemolition to begin following 3rd Ave. 
(Trending to Feb/March) 

ÅDebris to be segregated & recycled

Demolition Update

Project Status
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Ball Square  

ïHazardous materials abatement complete 

ïUtility isolation continues 

ïDemolition to begin after Homans

Building demo (Trending March/April) 

ïDebris to be segregated & recycled

Demolition Update

Project Status
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Bridge Demolition & Construction   
- Target start - March 2019 for bridge closure

- 12 month demolition and construction schedule

Broadway Bridge Closure Update
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Bridge Demolition & Construction   
Phase I Closure ïApril 2019 to November 2019

Phase II Closure ïSpring to Fall 2020  

Washington St. Bridge Update
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File photo

Multipurpose Machine (MPM) in Worcester  

Project Status
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Drainage work at Rogers Foam  

ÅInstalling new 60ò reinforced concrete pipe for stormwater drainage 

ÅBreaking through unusually hard rock shelf has been challenging

Project Status


